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0.8. ENVIRONMENTAL PROTECTION AGENCY
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DATE; 11/13/92

FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION #2, U.S. EPA

TO: R.
D.
S.
M.
T.
T.

BOWDEN
BRDCE,
PROUT,
O'MARA

, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL,
SECT. CHIEF, EERB, US EPA, CHICAGO, IL..
OFF. REG. COUNSEL, OS EPA, CHICAGO, IL. .

.(VIA FAX)

.(VIA FAX)

.(VIA FAX)
ESS, OS EPA, CHICAGO, IL (VIA FAX)

LESSER, OPA, US EPA, CHICAGO, IL (VIA FAX)
JOHNSON, OS EPA, OSWER, WASHINGTON D.C (VIA FAX)

U.S. COAST GOARD, DISTRICT 9 (VIA FAX)
O.S. FISH AND WILDLIFE SERVICE, IL (VIA FAX)
R. O'HARA, IEPA (VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL

POLREP: POLREP 20

SITE NO: RK
D.O. NO: 7460—05-230
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NOT ON THE NPL
STATE NOTIFICATION: IEPA
STATUS OF ACTION MEMORANDUM: SIGNED ON 06-18-92
START DATE: 06/01/92

1. SITUATION: 11/07/92 - 11/13/92

WEATHER: PARTLY CLOUDY, RAIN, 35 - 55 F.

The Lanson Chemical site is located at 31st Street and Piggott
East St. Louis, Clair County, IL. The 5-acre eite consists of a
main building containing several process storage tanks, an
outside bermed area containing process storage tanks, and a
storage shed. The site was found to contain 45 process storage
tanka and 46 drums and containers. The site is located in a
residential area.

The facility at one time produced alkyd resins and emulsion
copolymers used in formulating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in
on-site soil samples and tank samples.



The site is estimated to have approximately 100,000 gallons of
mostly resin-like waste, with half being PCB contaminated.

2. ACTIONS TAKEN

This week, empty tanks were cut open and decontaminated. The
tanks were then wipe sampled to ensure they met the cleanup
standards for PCBs. If the tanks met the cleanup standard they
were then cut up, crushed and loaded into a scrap metal rolloff
box. One load of scrap metal was sent out this week for
recycling. Decontamination of the floor in the building was
completed.

3. FDTDRE ACTIVITIES

- Continue to decontaminate all tanks, cut and send metal to
scrap yard.

- Ship PCB solids and debris. ~

- Decontaminate building structures as appropriate.

- Take confirmation samples for PCB's to determine status of
clean-up work.

4. COSTS (estimated as of 11/10/92)

ERGS TAT
AMOUNT BUDGETED $1,065,000.00 $100,00.00
COSTS TO DATE $783,990.59 $70,765.64
AMOUNT REMAINING $281,009.50 $29,234.36



WASTE DISPOSAL TABLE

WASTE
DESCRIPTION

Asbestos

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

Flammable
Liquid

E''l&mmable
Liquid

DATE
SHIPPED

08-11-92

09-01-92

09-03-92

09-10-92

09-14-92

09-21-92

QUANTITY

194 bags
31 bundles

5100 gal.

5200 gal.

5250 gal.

5000 gal.

71 drums

MANIFEST #

FCA #
1766

IL3369058

IL4588352

IL3504150
•h.
**-

IL3504151

IL3366997

FACILITY

Hillsboro Litchfield
Landfill, Litchfield,
IL

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)

Clark Processing,
Dayton, OH (fuels
blending)


